
 

 

FOREST LAKE DAM SPILLWAY UPDATE 

June 12, 2020 

The Arenac County Road Commission (ACRC) has scheduled the repair of North Forest Lake 

Drive to begin on Tuesday June 16th.  North Forest Lake Drive will probably be closed to thru 

traffic for a minimum of two (2) days.  The road over the dam will be temporarily reopened 

during construction and will be closed again when ACRC has completed the construction. 

Updated information regarding the spillway is as follows: 

 Green Contracting was on site on Saturday June 6th to seal a major crack in the 

remaining spillway slab.  Some sandbags were also placed to help divert water flow 

away from the south edge of the slab.  Additional rip rap or stone will be delivered and 

stockpiled as recommended by the EGLE Dam Safety Unit for use in an emergency. 

 The lake is still being drawn down to winter level.  Recent rain events have slowed the 

process. 

 The Board has accepted a proposal from Lapham Associates for professional engineering 

services required for preliminary design of the spillway replacement.  The services 

include soil investigation (including fifteen (15) borings), topographical survey and 

preparation of a design report.  The report will include conceptual designs for 

replacement of the spillway and stilling pond, cost opinions, maintenance 

recommendations, proposed drainage improvements, etc. Various options for 

spillway/pond replacement will be investigated. The report will be presented to FLPOA 

and the EGLE Dam Safety Unit for review and approval prior to proceeding with the final 

design phase. The report will take several weeks to complete and a schedule is not 

available at this time. 

 The final design report recommendations will be presented and explained to FLPOA 

members at a future meeting. 

 Prior to the final design phase a second proposal for engineering services will be 

solicited for preparation of Contract Documents, engineering during construction and 

Contract administration.  Contract Documents will be issued for bids after the final 

design phase is complete. 

 Various sources of funding, including grants and loans, are currently under investigation. 
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