



Hammer Tyme Construction LLC

Gene Ross (FLHOA)

Below is a summary of the dock and walkway repairs done or not done by location. At this time we have not completed any of the 19 replacement docks.

Dam South - Dock and Walkway repairs are completed.

Dam North - Dock and Walkway repairs are completed.

Dam Wolverine - Dock repairs are almost complete just have to repair one dock access/extension. Walkway repairs are completed.

Wolverine Park - No work has been done.

Ringneck Park - Dock and Walkway repairs are completed including the boat launch dock.

Sandhill Crane Park - Handicap dock repair is completed. The remainder of the dock and walkway repairs are prepped and ready to drive back down to grade.

Whippoorwill Park - No work has been done.

Highland Park - No work has been done.

We will complete to repairs in the following order unless told otherwise by FLHOA. 1. Sandhill Crane Park 2. Highland Park 3. Wolverine Park 4. Dam Wolverine 5. Whippoorwill Park. Once all repairs are completed we will proceed with the replacement docks.