

Our final permit status remains pending through Sunday, 9/25/2022. Several messages were left for our EGLE contact last week and were not returned, although state employees (potentially from EGLE) were at Forest Lake inspecting our spillway area last week and they did mention to our Maintenance Director (Gene Ross) that they heard, "things were looking up." Dan LeFevre did speak with our USDA representatives and they confirmed no updates were received from EGLE. Additional messages were sent to EGLE Monday 9/26/2022. Our last conversation with our EGLE rep was September 13th when we received encouragement to the possibility of a staged permit that would allow us to begin demolition of the damaged spillway and begin site prep for the new spillway.

The FLPOA Board reminds all members that they may contact Dan LeFevre, or any other Board member with questions or comments. To avoid mixed messaging and to effectively manage our contractors time (and our costs) we have only authorized our engineers and contractor to discuss the project with our Project Manager and Board President. We strongly believe it would be counter-productive for FLPOA members to independently contact our contractors, USDA or EGLE.

FLPOA Board